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March 15, 2008

Gildart Construction Co. Inc.
Attn: Jimmy Gildart
t22t8 Jones Road, Suite D-284
Houston, TX 77O7O

Re: TRANSWESTERN MANAGEMENT OFFICE
Marathon Oil Tower
5555 San Felipe Suite 11O
Houston, Texas 77056

Dear Mr. Gildart,

I wanted to take this opportunity to relay my gratitude for your
tremendous efforts and problem solving ability on our office project that
afforded us the ability to move in on time, despite significant amount of
changes made during construction. You were able to find a way to meet
our tight move-in schedule by creating two construction phases. This
was done upon approval of changes mid way through construction which
substantially changed the scope of work. This allowed us to occupy the
space with a Temporary Certificate of Occupancy while leaving the long
lead items to complete the Conference Room and Reception area for
Phase 2.
Thank you again for coordinating and pulling this off . I look forward to
working with you on future projects

5555 San FeliFe
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Manager of Engineering and Construction




